



TIMELINE



PHASE DESCRIPTIONS:
PHASE I
 Runway 32 EMAS
 Runway 14 Displaced Threshold
 Runway 1-19, 40-foot Runway Shift
PHASE II
 Runway 32 Bluff Repair
 Runway 1 Grading and Drainage

OCTOBER	1999	FAA Order 5200.8 Runway Safety Area Program
MARCH	2004	FAA Order 5200.9 Financial Feasibility
MAY NOVEMBER DECEMBER	2007	FAA Scoping Meeting Sponsor and FAA Kickoff Meeting RSA Alternatives Identification
MARCH APRIL MAY JUNE JULY DECEMBER	2008	Alternatives Recommendations Final Determination Prepare Categorical Exclusion Begin Phase I CEQA Begin Phase I Design & Phase II CEQA Complete Phase I CEQA
MAY JUNE JULY	2009	Begin Phase I Construction Complete CEQA/NEPA Phase II Begin Phase II Design Process
MAY NOVEMBER	2010	Begin Phase II Construction Completion of Construction Projects

