

**PROJECT STATUS REPORT**  
**Humboldt County Aviation Division**



Last update: April 20, 2010

Project Number	Airport	Description	Signed Contract	Status	Percent Complete	Action Item
08229-00-09004 919211 AIP 32	Arcata-Eureka	<u>Electrical Inventory</u> • Evaluate existing electrical vault, airfield facilities and equipment, and trace electrical circuits. • Prepare formal report with recommendations, cost estimates, and prioritize elements.	Yes Date: 1/5/2009	Project report completed and submitted 2 copies to the County on 2/10/10.	100%	Close Project
08229-00-09001 919213 AIP 33	Arcata-Eureka	<u>Environmental Studies</u> • Preparation of a Mitigated Negative Declaration (MND) under CEQA to support stabilization of the cliff in the approach to Runway 14. • Preparation of a Notice of Exemption for the earthwork necessary to create a standard RSA beyond the end of Runway 19 and shift the Runway to provide a standard RSA beyond the end of Runway 1. • Preparation of a Notice of Exemption for the relocation of the ends of Runway 14-32, installation of EMAS, and relocation of apex taxiways to match the new runway end locations. • Obtaining Coastal Development Permits from the Humboldt County Planning Commission for the Runway • Runway 1 Safety Area project, Runway 14 EMAS project, and Runway 14 bluff stabilization project.	Yes Date: 11/18/08 Amendment No. 1 approved by County in 10/09. Amendment No. 1 rejected by FAA in 12/09.	• On March 11, David Dietz emailed Jacque a revised scope and budget amendment for the bluff project. County to forward to Camille at FAA as soon as possible for approval. • MND for the bluff stabilization has been completed and will be incorporated into CDP by County Planning. • On March 16, final version of Categorical Exclusion (CatEx) emailed to Jacque. CatEx needs to be sent to Camille as soon as possible. • Wetland Mitigation Plan (WMP) - Micha Swartz from Winzler & Kelly performed work this week to look at m	99%	County needs to forward bluff CatEx and the Amendment for the environmental documentation for the bluff stabilization to Camille as soon as possible.
08229-00-09002 919214 / 919215 AIP 32	Arcata-Eureka	<u>Design of RSA Improvements</u> • Runway 32 Departure End EMAS Site Prep and Safety Area Improvements • Runway 32 Displacement by 200', expand apron • Grade Runway 19, Runway 14, and Runway 32 to be RSA compliant • Amendment-added design HIRL system for Runway 14/32 (pay under new contract)	Yes Date: 3/2009	• Design and Bidding Services complete. • Invoice for \$12,493 for re-bid costs submitted 12/3/09 - paid • Invoice for \$22,200 for HIRL design submitted 12/4/09 - create new contract. • Upon approval, the final invoice can be issued and the project closed between County and Mead & Hunt.	99%	New contract, see below
08229-00-09003 919216 AIP 34/35	Arcata-Eureka	<u>Aerial Topographic Mapping</u>	Yes Date: 1/5/2009	Close Project between the County and Mead & Hunt, Inc. All elements completed.	100%	Closed
08229-00-10002 919216 AIP 34/35	Arcata-Eureka	<u>Runway 1 Safety Area Grading</u> • For Runway 1 Safety Area for FAA compliance • Drainage improvements and rerouting of drainage channels	Yes Date: 2/23/2010	• 95% plans to be submitted next week. • Discuss phasing and construction options with Jacque tomorrow.	80%	Mead & Hunt to submit 95% design by April 2
08229-00-09008 919216 AIP 34/35	Arcata-Eureka	<u>RSA Improvements Construction Administration</u> • Construction administration for the RSA Improvement project (08229-00-09002) • Contract awarded to Mercer Freese	Yes	• Submittal review almost complete. • RFP for revised EMAS detail = \$1,770-include in first Contract Change Order (CCO). • Form 7460 for supplemental windsocks submitted on 2/12/10; FAA approval will be sent to County	8%	Mead & Hunt to revise plans regarding survey issues
08229-00-09006 919216 AIP 34	Arcata-Eureka	<u>EMAS Design</u> • Design of EMAS blocks-coordination with ESCO • Prepare contract documents for installation of EMAS.	Yes	90% Contract Documents hand delivered 3/26/2010	90%	Mead & Hunt to prepare final contract documents
08229-00-????? 919265 AIP 38	Arcata-Eureka	<u>Runway 14 Bluff Stabilization</u> Construction of soldier piles and bluff stabilization measures at Runway 14	No	Design services for Runway 14 bluff stabilization to complete the safety area improvements. Mead & Hunt will prepare proposal based on design and a construction timeline, as well as when FAA funding will be programmed. Grant submitted to FAA..proposal to be submitted in/around June.	0%	Mead & Hunt to submit design proposal by June 2010. Mead & Hunt working with Winzler & Kelly
08229-00-09007	GA Airports	<u>ALP Updates</u> • Revise Airport Layout Plans. • Agency Coordination and Travel	No	• Contract emailed February 23, 2009. • County surveyor will conduct research to determine actual property boundary for Murray Field. ALP will be resubmitted to FAA at later date. • County has received revised sets of ALPs for Murray Field, Rohnerville, and Garberville Airports. Mead & Hunt to submit Dinsmore next week.	95%	County-status of signed contract and Murray Field surveyor. Mead & Hunt to send Dinsmore Airport revisions next week
08229-00-10001 919263	Arcata-Eureka	<u>Wildlife Hazard Management</u>	Yes	• Mead & Hunt provided ongoing coordination with BASH and Mad River Biologists • Monitored site on February 11 and 23 • Draft Study design submitted to the FAA • Continue monitoring activities	40%	Mead & Hunt-perform biweekly site visits over the next few months.
08229-00-10003	Arcata-Eureka	<u>Nested T-Hangar Design</u> 17-unit nested T-hangar with restroom		Draft design provided 8/2009, contract in review by Counsel, State Loan program contact in progress	20%	BOS letter prepared for contract following final review by Counsel
08229-00-1000X 919216 AIP 34/35	Arcata-Eureka	<u>Airport Geographical Information System (AGIS Survey)</u> • Provide mapping before construction an survey of new threshold locations after construction. • Required for Runway 14-32 and Runway 1-19	No	• Need to submit proposal for review. • Mead & Hunt submitted proposal to County; County forwarded to FAA	0%	County to prepare contract
08229-00-1000X 919211 AIP 32	Arcata-Eureka	<u>Design of Runway 14-32 HIRL System</u> • Design new lighting system (lights and infrastructure) for Runway 14-32. • Included in RSA Improvements bid documents (08229-00-09002).	yes	• Proposal Submitted 2/9/10 for County review, pending approval. • All work for this project has been completed as of 07/09.	100%	completed and included in RSA construction grant. Amended to include two auxillary windsocks for 14/32
08229-00-919264 AIP 37	Arcata-Eureka	Grading of Runway safety area for RWY 01		2/11/10 Grant application submitted to FAA		Waiting FAA Gant offer

919216 AIP 08	EKA	Design EKA Wildlife Exclusion Fence		Design Proposal from RS\$H, Grant application submitted 2/25/10		Waiting for FAA grant Offer
------------------	-----	-------------------------------------	--	---	--	-----------------------------