


GPU Schedule Phase V-VI

Updated 03-09-09

TASKS	2008	2009												2010						
	Dec.	Jan.	Feb.	March	April	May	June	July	August	Sept.	Oct.	Nov.	Dec.	Jan.	Feb.	March	April	May	June	
Phase V and VI - Public Review and Adoption of the Final Plan																				
Conduct Planning Commission (PC) Hearings/meetings and issue Forums on Consolidated Planning Commission Version of Plan	PC Study Session (12-18)				PC Hearings on GPU															
Conduct Board of Supervisors (BOS) Hearings on Planning Commission recommended Draft Plan	BOS Status report (12/9)											BOS Hearings				BOS Adoption				
Housing Element																				
Housing Element	Post for Public Review of Draft (12/29)	Issue Staff Reports	PC Hearings on Housing Element		Present to BOS			BOS Adoption								The Housing Element is on a 5 year update cycle and the next update is due in 2014 				

This Schedule represents an estimated timeline that is subject to change. Please check back often